
Department of Energy 
Idaho Operations Office 
1955 Fremont Avenue 

Idaho Falls, Idaho 83401-1563 

March 3,2004 

Mr. Dave Einan 
U.S. Environmental Protection Agency 
Region X 
712 Swift Blvd., Suite 5 
Richland, WA 99352 

Mr. Mike Spomer 
Waste Management and Remediation Division 
Idaho Department of Environmental Quality 
14 10 North Hilton 
Boise, Idaho 83706-1255 

SUBJECT: Revision of Idaho National Engineering Laboratory CERCLA Disposal 
Facility Remedial Action Report Enforceable Milestone (EM-ER-04-049) 

Dear Sirs: 

The purpose of this letter is to document previous discussions, which have lead to the 
decision to delay the submission of the ICDF Remedial Action (RA) report. The 
construction schedule for the Staging, Storage, Sizing, and Treatment Facility (SSSTF) 
and the initial operations of the INEEL CERCLA Disposal Facility (ICDF) require an 
adjustment from the initial schedule estimate, as an adequate operational period to 
evaluate the facility has not yet occurred. 

The Enforceable Milestone of 09/30/04 is based on the working schedule located in 
Appendix N of the RA Work Plan (WP). As discussed during recent telephone 
conferences, the new enforceable milestone for submission of the ICDF RA Report will 
be 09/30/05 and will cover the operational experience and Agency inspections of both the 
SSSTF and ICDF. In addition, the report will include an evaluation of the constituents 
disposed in the landfill against the design and leachate-sampling criteria to ensure the 
appropriate COC’s and leachate levels are monitored. 

Your agreement with this letter will constitute formal approval of this revised milestone 
in the RAWP, a primary document. Once concurrence is received, a document revision 
will be processed to correct the date in the applicable documentation. 
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If you have any questions or need further information please contact Carol Hathaway at 
208-526-4049. 

Sincerely, 

Kathleen E. Hain, Program Lead 
Environmental Restoration Program 
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EXTERNAL bcc DISTRIBUTION: 

R. Simonds, MS 3940 
S. M. Edgett, MS 4142 
IR, BBWI, MS 3940 

ID DISTRIBUTION: 

C. Hathaway (EMER), MS 1222 
K. Hain ( E W R ) ,  MS 1222 (Y) 

(w) 

RECORD NOTES: 

1. This letter was written to document a milestone change for Operable Unit 3-13 with 
the Agencies. 

2. C. Hathaway (EMER) wrote this letter for K. Hain’s signature. 

3. This letter closes CATS number N/A. 

4. The attached correspondence has no relation to the Naval Nuclear Propulsion 
Program. Naval Reactors concurrence is not required. 


